

CS-002 Layup Schedule Specification & Recording

Doc ID	CS-002
Title	Layup Schedule Specification & Recording
Revision	A
Status	Draft — pending Lead signature
Effective date	2026-07-12
Supersedes	Master Tracker “Layup Schedule” shorthand as the only stack record

Approvals

Role	Name	Date
Author	Simon Starbuck (drafted w/ Claude — SN6 Resources)	2026-07-12
Reviewer	simon (reviewer agent)	
Approver (Composites Lead)		

Revision history

Rev	Date	Author	Description of change
A	2026-07-12	Claude	Initial issue

1. Purpose

In SN5 our stacks lived in the tracker as shorthand (“6X 195 + CORE”, “195 88 .25 NOMEX”) — that’s the *intent*, not what actually got laid. Orientations, core placement, where the copper mesh went, what we substituted when we ran out of cloth — all of it lived in people’s heads. That’s how the dashboard got remade 3+ times against a spec that existed nowhere (PP-04), how the UT stack was still up in the air three weeks before layup (PP-07), and why nobody could answer “what stack did the seat use last year?” (PP-09). This doc is how we write a stack down before we build, and record what we actually did after.

2. Scope

Every laminated part: infusion, wet layup, foam-wrapped, and forged CF (mass/ratio spec instead of ply table). Applies to R&D coupons too — untraceable test data is noise.

3. References

Ref	Document	Where
R1	PP-04, PP-07, PP-09 RCAs	FEB-COMP-PP-001
R2	CS-013 Work Orders (where stacks are recorded)	CS-013
R3	Rohacell IG-F TDS (core naming example)	04 Datasheets/ROHACELL_IG_F_2022_April_EN_243

Ref	Document	Where
R4	Materials Testing & Recommendation (SN5 coupon data)	SN5 Composites/Documentation/Materials Testing & Recommendation.docx

4. Definitions

- **Stack / layup schedule** — the full ordered list of plies from mold surface (P1) outward, including cores, meshes, and inserts.
- **Orientation** — warp direction relative to the part’s marked 0° datum. For woven cloth use 0/90 or ± 45 ; for spread-tow/UD state the fiber direction.
- **Cloth naming** — <gsm> <weave> from the team’s stock: 88 spread-tow, 195 twill, 220 twill, 670 twill (Sigmatex); always gsm, never “the thick one”.
- **Stack freeze** — the signed decision that the stack will not change without a WO revision.

5. Equipment & Materials

None — this is a specification standard. The stack table lives in the part’s work order (R2).

6. Safety

No physical hazards — specification standard. Shop-floor safety lives in the process standards it feeds (CS-006, CS-007).

7. Procedure

7.1 Specify (before any manufacturing)

1. The part’s Manufacturing Engineer drafts the stack as a ply table (format in 7.3), from mold surface outward.
2. Justify the choice in one or two lines per decision: coupon data (R4), the SN5 as-built for a similar part (its WO), or an explicit assumption flagged for testing. New unproven stacks on schedule-critical parts require a coupon or test panel first.
3. Include function plies explicitly: sacrificial 88 spread-tow outer layers for sanding protection, copper mesh position and overlap for grounded parts (CS-010), core chamfers/grooves.
4. State the target: cured thickness (mm), mass (g), and any acceptance measurement (e.g. grounding Ω per CS-010).

7.2 Freeze

1. **The stack freezes before mold machining starts** — mold geometry (offsets, flange height) can depend on stack thickness, and machine slots are too scarce to cut twice (PP-03, PP-06). For mold-less flat panels, freeze before cloth is cut.
2. Freeze = ME/RE and the Composites Lead (plus the requesting subteam’s lead for cross-team parts — the dashboard lesson, PP-04) initial the WO’s stack table.
3. Every stack-freeze date appears as a deadline in the season timeline, reviewed at the Monday meeting (PP-07). A frozen-stack change requires a WO revision — quick to do, but visible and counted.

7.3 Ply table format

Ply	Material	Orientation	Coverage	Notes
P1 (mold side)	88 spread-tow	0/90	full	sacrificial/finish

Ply	Material	Orientation	Coverage	Notes
P2	195 twill	± 45	full	grounding, 25 mm overlap onto P2 chamfer 20°, grooves per CS-006
P3	Cu mesh	n/a	zones A–B	
P4	Rohacell 31 IG-F 3 mm	n/a	core zone	
P5–P6	195 twill	0/90, ± 45	full	
P7 (bag side)	88 spread-tow	0/90	full	

(Example only — the table above is the *format*, not a recommended stack.)

7.4 Record as-built (during/after layup)

1. During layup, the RE ticks each ply as laid and notes any deviation in the WO (substituted cloth, extra ply, mesh moved). No deviation is too small to note — “we were out of 195 so used 220” is exactly the data that explains a mass or thickness surprise later.
2. Photograph the stack at: cores/mesh placed, and bagged-before-infusion. Photos attach to the WO steps.
3. After cure, record actual mass and thickness next to targets in the WO qualityChecks.

8. Quality checks / acceptance criteria

Check	Target	Method	Record where
Stack frozen before mold machining / cloth cut	Initials + date present	WO blocker step	WO
As-built matches frozen stack	Any deviation noted, none silent	RE self-check + photo review	WO
Mass vs target	Within stated tolerance (default $\pm 10\%$)	Scale	WO qualityChecks
Thickness vs target	Within stated tolerance	Calipers at 3+ points	WO qualityChecks

9. Records

The WO ply table (spec + as-built + deviations + photos) is the permanent record. The Master-Tracker-style shorthand may still be used in dashboards/summaries, but it is a *view* of the WO, never the source of truth.